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PARK CITY

Office of City Manager

May 13, 2010

VIA EMAIL

Ms Kathryn Hernandez
EPA Project Manager
U.S. EPA Region 8

1595 Wynkoop Street
Denver, CO 80202 - 1129

Dear Kathy:

This letter is in reference to your Richardson Flat Repository Volumes memorandum dated May 11,
2010. Dave Smith, attorney for United Park City Mines Company, forwarded it to our attention this

morning.

Your memorandum states: “Volumes documented and approved by EPA in the july 2, 2007 letter from
Park City have been delivered to Richardson Flats {sic]) Repository...” It appears from this statement that
you have not had the benefit of current information. In fact, soils from several of the projects identified
in the July 2, 2007, letter have not been delivered to Richardson Flat.

One such project, which was approved in the July 2, 2007 letter, is the Public Works Iron Horse Facility
(34,000 cu/yds).  For the past several weeks, Park City has been staging contaminated soil on the
project site in anticipation of hauling those soils to the Richardson Flat Repository. Because the
repository has been closed to all haulers due to weather, Park City taxpayers have incurred $25,000 in
costs associated with moving the soil on site. 1t is my understanding that the repository will be open to
receive contaminated soil on Monday, May 17, 2010. Each day that Park City is denied access to the
repository increases the Iron Horse Facility project cost by approximately $3,000. This is a previously
approved project, funded with Park City and federal stimulus maney, and should be completed as cost-
effectively as possible. The project is currently 32 days behind schedule. Due to the costs associated
with further delay of the soils component of the Iron Horse Facility project, | am asking that you confirm
by 3:00 p.m. tomorrow, Friday, May 14, 2010, that Park City may begin hauling contaminates soils from
the Iron Horse Facility project to Richardson Flat on Monday, May 17, 2010.

Your May 11, 2010, Memo also states; “The Richardson Flat Repository can accept Mine Waste from
CERCLIS Sites located within the Silver Creek Watershed after approval by the Remedial Project
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Manager.” As you know, Park City is in the process of constructing a $17,000,000 water treatment plant
just south of State Route 248. The treatment plant is part of Park City’s $40,000,000 water importation
and treatment project. The treatment plant is located within the Silver Creek Watershed. According to
your May 11, 2010, memorandum, Park City is able, subject to your approval, to haul the mine waste
from the water treatment plant site to the Richardson Flat Repository. Further, allowing storage at the
Richardson Flat Repository is consistent with the Richardson Flat Record of Decision, which states that
the site is the “appropriate location for placement and consolidation of mine wastes from cleanups
conducted at other locations in the Watershed.” Based on these facts, | am asking you to confirm by
3:00 p.m. tomorrow, Friday, May 14, 2010, that Park City may haul contaminated soil from the water
treatment plant site to the Richardson Flat Repository.

1 will close by mentioning how disappointed we are that you did not notify Park City directly of the
contents of your memorandum. Although you reference Park City Municipal Corporation specifically
and you are acutely aware of the direct and significant impact on Park City and its taxpayers, we
received your memorandum only because Talisker/United Park City Mines Company’s attorney
telefaxed it to Park City’s Chief Building Official. As you are well aware, Park City Municipal staff has
‘made extensive efforts to establish a productive and cooperative relationship with EPA Region 8, and
not including the City in this correspondence is obviously inconsistent with the objective of those
efforts.

Sincerely,
- T i

Michael Kovacs
Assistant City Manager

cc.
Dave Smith, UPCMC

Kerry Gee, UPCMC
Muhammad Slam, UT DERR
Maureen Q'Reilly, EPA 8 ADR
Mia Bearley, EPA, 8ENF




